NT Reopen Update 北漫重開報告

NT Reopen Committee, Aug 2, 2020

北浸重開委員會, 2020年8月2日

Church In Person Service

- ➤ In Person Service + Continued Live Streaming
- > Potential Times allowing for abundant buffers
 - English Main Sanctuary/Balcony 9:45 10:45 am
 - Cantonese Main Sanctuary/Balcony 11:45 am 12:45 pm
 - Mandarin Main Sanctuary/Balcony 3:15 4:15 pm
- > Target Capacity
 - Main Sanctuary/Balcony 80-90 people
 - Mezzanine Sanctuary 30-35 people (as overflow capacity)

Compliance and Choices

- ➤ At minimum, compliance to governmental directives, including:
 - Physical Distancing
 - Face Masks within the building
 - 30% Capacity Limit
 - No Singing
- > NTCBC Choices
 - No Food/Drink
 - No Children's Ministry Programs or Sunday School classes at Church
 - Increased Cleaning
 - Wiping down of high touch surfaces between Services
 - Screening at Entry


Process Preparation for Re-Opening

Process	Owner	Execute by
Greeting Table Screening for Mask, Temperature, Physical Distance, Sanitizer, Offering envelopes – 2 people	Amy	Ministry Group
Physical Distancing for people waiting outside to get in – 1 person		Ministry Group
Ensure Physical Distancing inside the church – 1 person		Ministry Group
Ushering and Reminding people to Physically Distance in Service – 2 people		Ministry Group
Contact Tracing	Kai	OM
Assistance for those requiring the Elevator	Committee	TBD
Setup for Live Streaming	IT	Ministry Group
Fire Emergency Process	Committee	TBD
COVID Exposure Process	Committee	Committee
Government Direction awareness	Committee	Committee
Lords Supper Individual Packs - TBD	Committee	Committee

Physical Preparation for Re-Opening


Project	Owner	Time	Status
COVID Specific Supplies (Sanitizers, Gloves, Masks, Thermometer)	GS/OM	July	Complete
Washroom Touchless (Sink, Soap, Toilet, Auto Door. Dryer vs. Towel TBD)	GS/OM	July	In Process
Stanchion (Foyer Divider)	GS/OM	July	In Process
Signage (One Way, No Access, Max Room Capacity, Social Distance + Masks + Sanitizer Reminders, Pew seating by Congregation, etc.)	GS/OM	July	In Process
Offering Boxes	GS/OM	JAS	TBD
Clearing of Foyer, Reduce chairs in Rooms that will be used	GS/OM	July/Aug	In Process
Removal of any "Shareable" items	GS/OM	July	In Process
Sanctuary Camera to Live Stream	IT	July/Aug	In Process
Explore means of increasing Air Circulation in the Sanctuary	CFC	July/Aug	In Process

Church Direction Flow (Main Floor, 2nd Floor)




































FIRE DOOR NEEP CLOSED









High Level Timeline 高層次時間表

Mid August - Hard requirements ready, e.g., facility, safety

8月中-準備好硬性要求, 例如設施, 安全方面

August - DB/PT to have prayer walk on Aug 15 at church, pilot the facility and flow, members survey

8月-執事會/教牧同工會將在8月15日在教堂舉行步行祈禱, 試點設施和流程, 成員問卷調查

September - Based upon the survey results to decide the schedule of reopening worship

9月-根據調查結果來決定重開崇拜的時間表

Jan, 2021 - In building children ministry, in person Sunday School

2021年1月-教堂內的兒童事工, 親身參與的主日學